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This monthly progress report was prepared and submitted to the Colorado Department of Public
Health and the Environment as required in the Superfund State Contract for Remedial Action
Implementation, Vasquez Boulevard/Interstate 70, Operable Unit 01. The report describes the
work completed during the preceding month for each activity, a summary of expenditures, a
summary of change orders and claims, and a description of whether the project is on schedule
and within budget, and an estimate of variances expected at the project completion.

Activities Completed During the Month

The following is a summary of the activities completed for each component of the remedy during
the month. Summary tables of the funds obligated and the expenses that have been paid for each
component of the remedy are attached for each of the months from August through December,
2005. The project is expected to be completed under it's budget of $26.0 million.

Soil Removal and Replacement

Properties Completed in 1 998 (Time Critical
Removal Action)
Properties Completed in 2000 (Time Critical
Removal Action)
Properties Completed in 2003 (Non-Time Critical
Removal Action)
Properties Completed in 2004
Properties Completed by EPA in 2005
Properties Completed by ASARCO in 2005
Total Properties Completed
Cleanups Required (ROD Estimate)

18

31

133

326
135
70

713
853

• There remains 182 homeowners that have not provided voluntary access for soil sampling.
• Soil removal and replacement operations where shut down for the winter in December.



3. Soil sampling of residential properties that have not been adequately evaluated for
lead and arsenic.

Soil Removal and Replacement

Soil removal and replacement will occur at properties that have levels of lead and/or arsenic in
the soil greater than the action level as described in the ROD. For properties which soil removal
is conducted, all accessible soil will be removed to a depth of 12 inches. The excavation areas
will be backfilled with clean soil, and yard features will be restored to the extent practicable, in
consultation with the property owner. All excavated soils will be transported to an acceptable
receiving facility.

Soil removal and replacement will include the following activities:

1. Access Agreements and Property Owner Authorization
2. Property Specific Design
3. Evaluation of Exterior Lead Based Paini
4. Supplemental Sampling of Garden Areas
5. Lead Based Paint Abatement if Needed to Protect the Soil Replacement Remedy
6. Soil Removal
7. Soil Transportation and Disposal
8. Backfill and Restoration of Excavated Areas
9. Post Construction Maintenance
10. Follow-Up Activities

A detailed description of each of these activities is found in the "Remedial Design Work Plan for
Soil Sampling and Remediation Program" dated March 2003.

Community Health Program

The Community Health Program consists of community and individual health education, a
biomonitoring program to measure urinary arsenic levels and blood lead levels in children, and a
response program that includes the necessary follow-up environmental sampling, home.
investigations, and referral to programs available to conduct response actions. The first element
will address risks to area children from sources of lead. The second element will be designed to
address children with soil pica behavior, to reduce their risks to arsenic in soil above 47 ppm.
Participation in the program will be voluntary. The Community Health Program will be
implemented on an ongoing basis until the residential soil removal portion of this remedial action
has been completed.

The "Community Health Program Design Work Plan" dated March 2003 provides guidelines for
implementing the Community Health Program. Specific actions conducted as part of the
Community Health Program will be tailored to each of the neighborhoods within the Site.



Vasquez Bouldevard/lnterstate 70 Superfund Site
Estimated Project Expenditures
For August, 2005

tern

Residential Property Cleanup
Army Corps of Engineers IAG # DW-96-95391 1 0-0
Community Relations Plan (Summit Tech Resources)

Subtotal - Residential Property Cleanup

Community Health Program
City of Denver (V97810501 )
CDPHE - Environmental Epidemiology (V97810101 ;

Subtotal - Coi in nuiiity Health Program

Soil Sampling
URS - START 2 Contract TDD 0305-0005A (1)

Subtotal - Soil Sampling

Total Otjiigatea/Expenditures/Buoget

Contingency

Total Buugel

Funds
Obligated

$10,927,244
$65,000

$10,992,244

$1,119,652
$568,902

$1,688,554

$250,000

$12.930,798

Expenditures
This Previous Total

Month

$298,062 $6,106,193 $6,404,255
$0 $62,806 $0

$298,062 $6,168,999 $6,404,255

$46,044 $63,079 $109,123
$14,782 $131,340 $146,122

$60,826 $194,419 $255,245

$41,328 $193,695 $235,023

$41,328 $193,695 $235,023

$400,216 $6,557,113 $6,894,523

SSC
Budget

$21 ,500,000

$1,500,000

$400,000

$23,400,000

$2,600,000

$26,000,000

Notes:
1) $50,000 of the funds in this TDD were obligated prior to the beginning of thie RA. The expenditures shown only reflect only the
portion of the funds expended as part of the remedial action.



Vasquez Bouioevard/interstaie 7U Superfund Site
Estimated Project Expenditures
For Sept, 2005

tern

Residential Property Cleanup
Army Corps of Engineers iaG ff DW-96-b53b11U-U
Community Relations Plan (Summit Tech Resources)

Subtotal - Resioential Property Cleanup

Community rleailn Piuyram
City or Denver (V9781u5ul ;
CDPHE - Environmental Epiueiniuiuyy i,\/b7«1U IU1;

SuDiuiai - Community neailii Pruyram

Soil Sampling
URS - START 2 Contract TDD 03U5-0005A 0)

Subtotal - Soil Sampling

Total Ooliyatea/Expei laitures/BuOyet

Contingency

Total Budget

Funds
Obligated

$1U,b27,244
$65,000

$10,992,244

$'i.rib.o52
$568,902

$1,688,554

$250,OUU

$12,930,798

Expenditures
This Previous Total

Month

$6t5U,526 $(5,404,255 $7,U64,7«1
$0 $62,806 $62,806

$660,526 $6,467,061 $7,127,587

$U $1Ub,123 $1U9,123
$11,612 $146,122 $157,734

$11,612 $255,245 $266,857

$13,548 $235,023 $248,571

$13,548 $235,023 $248,571

$685,686 $6,957,329 $7,643,015

SSC
Budget

$21,500,000

$1,500,000

$4UO,000

$23,400,000

$2,600,000

$26,000,000

Notes:
1; $5u,UUU ut me tunas in tnis TDD were ounyatea prior tu Hie ueyiniiiiiy ot tnie RA. Ttie expenditures snown only reflect only tne
portion of tne funds expended as part of the remedial action.



Vasquez Bouldevard/mterstate 70 Superfund Site
Estimated Project Expenditures
For October, 2005

tern

Residential Property Cleanup
Army Corps of Engineers IAG ff DW-96-953yl 1U-U
Community Relations Plan (Summit Tech Resources)

SuUtuUai - ResiUentiai Pi overly Cleanup

Community neaitn Program
City of Denver (V9781 0501 )
CDPHE - Environmental Epidemiology (V97810101)

Subtotal - Cui in i utility Health Program

Soil Sampiiiiy
URS - STaRT 2 Contract TDD U3U5-0005A 0)

Subtotal - Soil Sampling

Total Ouiigated/EApenditures/Buuget

Contingency

Total Budget

Funds
Obligated

$10,927,244
$65,000

$10,992,244

$1,119,652
$568,902

$1,688,554

$25U,OUU

$12,930,798

Expenditures
Tnis Previous Total

Month

$280,100 $7,064,781 $7,344,881
$0 $62,806 $62,806

$280,100 $7,127,587 $7,407,687

$0 $109,123 $109.123
$28,675 $157,734 $186,409

$28,675 $266,857 $295,532

$6.837 $248,571 $255,408

$6,837 $248,571 $255,408

$315,612 $7,643,015 $7,958,627

SSC
Budget

$21,500,000

$1,500,000

$400,000

$23,400,000

$2,600,000

$26,000,000

Notes:
1) $50,000 of tne funds in tnis TDD were obligated prior to the beginning of thie RA. The expenditures snown only reflect only tne
portion of tne funds expended as part of the remedial action.



Vasquez Boudevard/mterstate 70 Superfund Site
Estimated Project Expenditures
For November, 2005

Item

Residential Property Cleanup
Army Corps of Engineers \t\G ff DW-96-9539110-U
Community Relations Plan (Summit Tech Resources)

Subtotal - Residential Property Cleanup

Cuiiiiiiunity health Pioyram
City ot Denver (V9781U5U1;
CDPHE - Enviionmental Epidemiology ^V97b10'lu'i;

Subtotal - Community tteauii Pioyiain

Soil Sampling
URS - START 2 Contract TDD U305-0005A (1)
URS - START 3 Contract TDD 0509-0012
Subtotal - Soil Sampling

Total Ooiigatea/Expei lUiiuies/Buuyet

Contingency

Total Budget

Funds
Obligated

$10,927,244
$65,000

$10,992,244

$1,119.652
$568,902

$1,688,554

$225,000
$25,000

$250,000

$12,930,798

Expenditures
This Previous Total

Month

$26,975 $7,344,881 $7,371,856
$0 $62,806 $62,806

$26,975 $7,407,687 $7,434,662

$51,209 $109,123 $160,332
$20,952 $186,409 $207,361

$72,161 $295,532 $367,693

$0 $255,408 $255,408
$15,854 $0 $15,854
$15,854 $255,408 $271,262

$114,990 $7,958,627 $8,073,617

SSC
Budget

$21,500,000

$1,500,000

$400,000

$23,400,000

$2,600,000

$26,000,000

Notes:
1; $50,OUU or me tunas in mis TDD were obligated prior to me beginning ot tnie RA. Trie expenditures shown only reflect only the
portion of tne funds expended as part of the remedial action.



Vasquez Bouldevard/lnterstate 70 Superfund Site
Estimated Project Expenditures
For December, 2005

Item

Residential Property Cleanup
Army Corps of Engineers lAG ft DW-96-953911U-U
Community Relations Plan (Summit Tech Resources;

Subtotal - Residential Pioperty Cleanup

Community neaitn Proyram
City of Denver (V978105U1 }
CDPHE - Environmental Epidemiology (V9781U1U1)

SuULotai - Community rtealth Proyram

Soil Sampling
URS - START 2 Contract TDD U3U5-UUU5A 0 j
URS - START 3 Contract TDD 0509-0012
Subtotal - Soil Sampling

Total ODiigateu/EApenditures/Buogei

Contingency

Total BuOyel

Funds
Obligated

$10,927,244
$65,000

$10,992,244

$1,119,b52
$568,902

$1,688,554

$225,UUU
$25,000

$250,000

$12,930,798

Expenditures
This Previous Total

Month

$765,616 $7,371,856 $8,137,472
$0 $62,806 $62,806

$765,616 $7,434.662 $8,200,278

$0 $160,332 $160,332
$20,351 $207,361 $227,712

$20,351 $367,693 $388,044

$0 $255,408 $255,4Ub
$1,722 $15,854 $17,576
$1,722 $271,262 $272,984

$787,689 $8,073,617 $8,861,306

SSC
Budget

$21,500,000

$1,500,000

$400,000

$23,400,000

$2,600,000

$26,000,000

Notes:
1) $50,000 of tne funds in tnis TDD were obligated prior to the beginning of thie RA. Tne expenditures shown only reflect only tne
portion of tne funds expended as part of the remedial action.


